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Grant Number:
B-08-MN-34-0101

Grantee Name:
Jersey City, NJ

Grant Amount:
$2,153,431.00

Estimated PI/RL Funds:
$713,586.06

Obligation Date: Award Date:

03/20/2013

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$2,867,017.06

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

The city of Jersey City (the primary responsible organization) will contract with qualified non-profit or for-profit housing developers (Alliance
Construction Group, Jersey City Episcopal Community Development Corp., Jersey City Incinerator Authority and Santomauro General
Contracting) to provide demolition and to acquire and rehabilitate foreclosed properties between March 1, 2009 &ndash September 1, 2010.
The City of Jersey City will focus on foreclosed properties in the areas of greatest need &ndash Wards A, B, & F.
Ward A Description
The Greenville neighborhood is situated on the southern tip of Jersey City. It stretches from the Tidal Basin of the Hudson River on its east to
the Hackensack River/Route 440 on its West, with Culver Avenue as its northern border.
There are several residential communities in Greenville. The older section of single-family homes, built in the early 1900s, is located on the
eastern edge of the area. It is adjacent to the Greenville Yards, industrial railroad spurs built in the early 1900's. In the early 1960's, "Country
Village" was built along the western edge, with blocks of two-family attached and detached houses created in a curved pattern to allow for
winding streets. Several senior citizen mid-rise buildings were also constructed during the 1960s.
The latest residential growth occurred in the late 1990's with the creation of Franklin Village adjacent to Our Lady of Mercy (OLM) church and
school. In the year 2000, close to 60% of all housing units in the Greenville area were owner-occupied, a proportion far greater than the 27%
citywide.
Of Greenville's more than 43,000 residents, almost 80% were born in the U.S. Median family income in 1999 stood at $42,206, somewhat
above the $41,639 citywide average.  In the year 2000, about 40% of all residents in the Greenville area 25 years of age and over had some
college or were college graduates. Just over a quarter of all adults had less than a high school education.
Ward B Description
The West Side neighborhood, located on the western edge of Jersey City is one of the oldest and most densely populated parts of the City. It
was, at one time, home to several large industrial centers and still has several large manufacturers and industrial operations, primarily along
the southern edge of Westside Avenue.
West Side's major retail center is located on West Side Avenue. Other retail corridors include one along Communipaw Avenue and the other
along Kennedy Boulevard.
New Jersey City University (NJCU), located along the southern edge of the area on Culver Avenue, has been a major engine of economic
renewal. It is redeveloping the University's campus and has purchased properties in the vicinity of the campus for mixed-use development
including student housing.
Housing in the area ranges from single-family Victorian homes surrounding Lincoln Park to pre-war high-rise dwellings to two-three story row
houses interspersed with detached single-family homes. Rental units account for about two-thirds of all housing in the area.
Of the area's close to 31,000 residents, about a third were born outside of the U.S. Median family income in 1999 stood at $40,736 just about
the same as the City median income of $40,639. In the year 2000, about 4he area 25 years of age and over had some college or were college
graduates. About 30% of all adults had less than a high school education.
Ward F Description
The Martin Luther King-Bergen/Lafayette (MLK-B/L) neighborhood is located in the central part of Jersey City. It is surrounded by five other
neighborhoods. Liberty State Park is its eastern border and Bergen Avenue in the West Side neighborhood its western border. The northern
border is jagged around Grand Street and Fairmont Avenue in McGinley Square. The southern border is Wegman Parkway separating MLK-
B/L from Greenville.  The principal retail center in the MLK-B/L neighborhood runs along Martin Luther King Drive. The Drive was previously
known as Jackson Avenue, an upscale shopping corridor in the 1940s and 1950s. Storefronts of many original Jackson Avenue stores are still
evident. Retailers are using some today; others stand vacant. Several smaller retail strips run along other east-west roads in the
neighborhood.  
The Neighborhood Stabilization Program (NSP) areas of greatest need in Ward F are located in and around the MLK Hub and beyond.  The
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MLK Hub, located along MLK Drive and Virginia Avenue, is one of Jersey City's most ambitious inner-city economic revitalization projects.
 The Hub is home to a new firehouse, a supermarket and retail strip mall and a new post office. Significant investment of public capital has
been invested in the area.
At one time, there were a number of manufacturing companies on sites located on the eastern edge of the neighborhood, around Garfield
Avenue bordering Liberty State Park.  These sites, once abandoned, are being purchased with the intention of turning them into residential
uses. With two light rail stops in or adjacent to the area, it is more accessible to downtown Jersey City and New York City than any other part
of Jersey City, with the exception of the Waterfront.
There are several low-income housing projects scattered throughout the Martin Luther King/Bergen/Lafayette neighborhood.  In the year 2000,
rental units comprised about 70% of all housing units in the area. Of its close to 25,000 residents, almost 85% were born in the U.S. Median
family income in 1999 stood at $30,306, significantly below the $41,639 median income for the City as a whole. In the year 2000, close to one
out of every three adults over the age of 25 had some college or a college degree. However, the same proportion also had less than a high
school education.
Eligible Uses
For Sale &ndash Acquisition and rehabilitation of properties that have been foreclosed upon. Properties will be sold to households earning up
to 120% of AMI.  Housing must be owner occupied. Direct homeownership assistance will be provided as necessary for this activity for
individuals earning between 80%-120% AMI.
Rental Housing &ndash Acquisition and rehabilitation of properties that have been foreclosed upon. As appropriate properties proposed to be
utilized specifically for rental housing may be rented to individuals or households earning up to 50% of AMI.
Demolition of Blighted Structures in LMMI areas &ndash Demolition of blighted structures will be carried out in areas where at least 51% of the
residents have incomes at or below 120% of area medianincome.24CFR570.201 (d)

Distribution and and Uses of Funds:

 
The city of Jersey City will undertake the following activities within the target areas:
1)    Acquire and rehabilitate homes that have been foreclosed upon and sell properties to households earning up to 120% of AMI. Because
Jersey City consists of primarily multi-family units, homes acquired for re-sale purposes will consist of two (2) family properties. These
properties contain at least one (1) rental unit. At least 10 rental units will be restricted to families at 50% of AMI or below. In addition, up to 15
rental units will be unrestricted. In cases where NSP funds are used to acquire properties that will serve as rental or special needs housing, all
units will be reserved for individuals/families at 50% or below the AMI.
2)    Demolish and/or secure vacant and blighted abandoned properties.
3)    Administration
Overall Strategy
Concentrate on stabilizing side streets off main corridors.
 

    •  Negotiate with lenders to assist prospective homebuyers to acquire foreclosed properties at a discount (at least 15%).
 

    •  Provide soft-second mortgages to fill affordability gaps.  Mortgages will be provided for eligible owner-occupants who will maintain the
property as affordable.  As appropriate, rental units will be rented to families at 50% or below AMI.
 

    •  Determine the status of abandoned properties within the designated areas and develop a plan for rehabilitation or demolition of properties
that are a nuisance in targeted neighborhoods.
 

    •  Contract with subrecipient(s) to acquire and rehabilitate properties to be sold and/or rented to eligible families.
 

    •  Leverage NSP funds by piggybacking on the City&rsquos First Time Homebuyer and Live Where You Work Programs for eligible families.
 

    •  Implement targeted Homeowner Rehabilitation Program (HORP) in very high risk and high risk areas.
 
Distribution and  Uses of Funds
Jersey City Allocation $2,153,431
I.   Administration
                           $153,431
II.  Acquisition and Rehabilitation of   
     foreclosed upon properties
           $1,500,000
III. Demolition &ndash blighted and abandoned
     properties
                           $500,000
     TOTAL
                        $2,153,431

Definitions and Descriptions:
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$170,211.70

N/A

$1,810,358.28

$0.00

$577,470.00

$0.00

Total Obligated

$170,211.70

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$3,153,431.00

$953,089.32 $1,666,675.38

Match Contributed

     Program Funds Drawdown

To Date

$3,671,771.37

$2,153,431.00

$2,153,431.00

Overall

Program Income Received

$0.00

$0.00

Demolition - No activity.
Acquisition and Rehabilitation
Jersey City Episcopal Community Development Corporation (JCECDC) has closed on three (3) two-family homes
with homebuyers (152.5 Arlington Avenue - 1/20/12; 39 Wegman Parkway - 2/22/12; 92 Armstrong Avenue -

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$49,085.15

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$49,085.15

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$323,014.65

Required

$215,343.10

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $538,357.75 $605,762.00

Overall Benefit Percentage (Actual)

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

$170,211.70 $1,980,569.98Total Funds Drawdown
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3/7/12).
CAPA completed the lease up of 13 units at 117-119 Bostwick Avenue.
>
>

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

NSP1, Administration $0.00 $153,431.00 $49,085.15

NSP2, Acquisition and Rehabiliation $0.00 $1,500,000.00 $1,309,508.20

NSP3, Demolition $0.00 $500,000.00 $451,764.93
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$433,102.00

NSP Only - LMMI Community Asset Preservation Alliance of Jersey City

Total Projected Budget from All Sources

Match Contributed

$433,102.00

$0.00

$0.00

$0.00

$433,102.00

$433,102.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CAPA of JC

$46,122.80

$0.00

$46,122.80

Jan 1 thru Mar 31, 2012

Activitiy Category:

$46,122.80

$0.00

N/A

03/01/2011

$0.00

To Date

05/20/2010

Direct Benefit (Households)

$433,102.00

Total Funds Expended

Responsible Organization:

$433,102.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of two (2) existing brick buildings containing thirteen (13) two-bedroom units. NSP funding will be used to assist
five (5) of the thirteen (13) units. Of which, two (2) units will be earmarked for persons under 50% AMI and three (3) will
be earmarked for persons between 51% - 80% AMI.

Location Description:

Foreclosed and abandoned properties in targeted areas of Wards A, B, & F. This property is located at 117-119 Bostwick
Avenue in Ward F.

Six (6) LMMI rental units were designated at 117-119 Bostwick Avenue.

Activity Progress Narrative:

117-119 Bostwick AvenueActivity Title:

Project Number:

NSP2

Project Title:

Acquisition and Rehabiliation

$433,102.00$433,102.00Community Asset Preservation Alliance of Jersey City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 2

42/23#Energy Star Replacement Windows 42

$0.00     Program Funds Drawdown $386,979.20
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Activity Locations
Address County State ZipCity Status / Accept

New Jersey117-119 Bostwick Avenue 07305-3400Jersey City Match / N

Other Funding Sources Amount

HUD $1,000,000.00

$1,000,000.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1#Additional Attic/Roof Insulation 0

6/0#High efficiency heating plants 6

0/0#Efficient AC added/replaced 0

6/3#Replaced thermostats 6

6/3#Replaced hot water heaters 6

30/27#Light Fixtures (indoors) replaced 30

1/0#Light  fixtures (outdoors) replaced 1

6/3#Refrigerators replaced 6

1/0#Clothes washers replaced 1

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

6/3#Low flow toilets 6

6/3#Low flow showerheads 6

6/3#Units with bus/rail access 6

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

6/0#Units deconstructed 6

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/1# of Housing Units 6

6/1# of Multifamily Units 6

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

6 0/0 6/3 6/3# of Households 0 6 100.00

6 0/0 6/3 6/3# Renter Households 0 6 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$144,368.00

NSP Only - LH - 25% Set-Aside Community Asset Preservation Alliance of Jersey City

Total Projected Budget from All Sources

Match Contributed

$144,368.00

$0.00

$0.00

$0.00

$144,368.00

$144,368.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CAPA of JC (Set Aside)

$76,042.20

$0.00

$76,042.20

Jan 1 thru Mar 31, 2012

Activitiy Category:

$76,042.20

$0.00

N/A

03/01/2011

$0.00

To Date

05/20/2010

Direct Benefit (Households)

$76,042.20

Total Funds Expended

Responsible Organization:

$144,368.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of two (2) existing brick buildings containing thirteen (13) two-bedroom units. NSP funding will be used to assist
five (5) of the thirteen (13) units. Of which, two (2) units will be earmarked for persons under 50% AMI and three (3) will
be earmarked for persons between 51% - 80% AMI.

Location Description:

Foreclosed and abandoned properties in targeted areas of Wards A, B, & F. This property is located at 117-119 Bostwick
Avenue in Ward F.

Seven (7) units were designated at LH25% at 117-119 Bostwick Avenue.

Activity Progress Narrative:

117-119 Bostwick AvenueActivity Title:

Project Number:

NSP2

Project Title:

Acquisition and Rehabiliation

$144,368.00$144,368.00Community Asset Preservation Alliance of Jersey City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 2

49/15#Energy Star Replacement Windows 49

0/1#Additional Attic/Roof Insulation 0

7/0#High efficiency heating plants 7

0/0#Efficient AC added/replaced 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

New Jersey117-119 Bostwick Avenue 07305-Jersey City Match / N

Other Funding Sources Amount

HUD $0.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/2#Replaced thermostats 7

7/2#Replaced hot water heaters 7

35/18#Light Fixtures (indoors) replaced 35

1/0#Light  fixtures (outdoors) replaced 1

7/2#Refrigerators replaced 7

1/0#Clothes washers replaced 1

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

7/2#Low flow toilets 7

7/2#Low flow showerheads 7

7/2#Units with bus/rail access 7

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

7/0#Units deconstructed 7

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/1# of Housing Units 7

7/1# of Multifamily Units 7

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/2 0/0 7/2# of Households 7 7 100.00

0 7/2 0/0 7/2# Renter Households 7 7 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$461,136.00

NSP Only - LMMI Jersey City Episcopal CDC

Total Projected Budget from All Sources

Match Contributed

$461,136.00

$0.00

$0.00

$714,801.99

$461,136.00

$859,117.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

JC Episcopal  Rehab and Acquisition

$0.00

$1,428,388.05

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/09/2010

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$428,860.10

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The acquisition and rehabilitation of three (3) two-family homes.

Location Description:

Foreclosed and abandoned properties in Ward F (52 Jewett Avenue, 133 Clerk Street and 62 Stegman Street).

Certification of two (2) homeowners through JC Episcopal

Activity Progress Narrative:

JCECDC1Activity Title:

Project Number:

NSP2

Project Title:

Acquisition and Rehabiliation

$859,117.38$0.00Jersey City Episcopal CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/3# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

11/6# of Housing Units 2

11/6# of Singlefamily Units 2

$0.00     Program Funds Drawdown $428,860.10
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Activity Locations
Address County State ZipCity Status / Accept

New Jersey39 Wegman Parkway 07305-Jersey City Match / N

New Jersey92 Armstrong Avenue 07305-Jersey City Match / N

Other Funding Sources Amount

HUD $0.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 0/0 9/3 9/3# of Households 0 2 100.00

2 0/0 9/3 9/3# Owner Households 0 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Jersey City Episcopal CDC

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$315,017.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

JC Episcopal Program Income Activities

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$0.00

To Date

06/29/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Targeting an area that has concentrated very high risk loans, foreclosures and abandoned properties. Acquisition and rehab
activity in these areas will assist in neighborhood stabilization. This activity will create rental and homeowner units for eligible
families. This will assist households earning up to 120% of area median income. At lease 25% of the funds will be used to meet
the housing requirements of those below 50% of area median income.

Location Description:

Foreclosed and abandoned properties in targeted areas of Wards A, B, & F.

$30,107.50 of program income funds were returned to the City from JC Episcopal CDC for 152.5 Arlington Avenue.

Activity Progress Narrative:

Activity Title:

Project Number:

NSP2

Project Title:

Acquisition and Rehabiliation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 1

0/0# of buildings (non-residential) 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

$0.00     Program Funds Drawdown $0.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

Activity Locations
Address County State ZipCity Status / Accept

New Jersey152.5 Arlington Avenue 07305-4304Jersey City Not Validated / N

Other Funding Sources Amount

HUD $0.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/0# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/7# of Housing Units 1

5/7# of Singlefamily Units 1

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 5/7 5/7# of Households 0 1 100.00

1 0/0 5/7 5/7# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$461,394.00

NSP Only - LH - 25% Set-Aside Jersey City Episcopal CDC

Total Projected Budget from All Sources

Match Contributed

$461,394.00

$0.00

$0.00

$238,287.33

$461,394.00

$929,132.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

JC Episcopal Set-Aside

$0.00

$238,287.33

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2010

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$493,668.90

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of three (3) two-family homes.

Location Description:

Targeting foreclosed properties in Ward F (52 Jewett Avenue, 133 Clerk Street and 62 Stegman Street).

Activity Progress Narrative:

Activity Title:

Project Number:

NSP2

Project Title:

Acquisition and Rehabiliation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/3# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/6# of Housing Units 0

$0.00     Program Funds Drawdown $493,668.90
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/3 2/0 9/3# of Households 0 0 100.00

0 7/3 2/0 9/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LMMI Jersey City Incinerator Authority

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$432,863.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Jersey City Incinerator Authority

$48,046.70

$0.00

$48,046.70

Jan 1 thru Mar 31, 2012

Activitiy Category:

$48,046.70

$0.00

N/A

08/09/2010

$0.00

To Date

05/01/2009

Area Benefit (Census)

$499,811.63

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Targeting areas with very high risk loans, concentration of abandoned and/or foreclosed upon properties that are blighted.
These structures can become a haven for criminal activities. The presence of these properties often impairs the development of
a neighborhood and leads to the departure of businesses and residents. Upon demolishing blighted properties, the City will take
action to acquire the property for affordable housing development or other eligible activities as appropriate. This will allow LMMI
residents of Jersey City to acheive homeownership and/or affordable, suitable housing.

Location Description:

Demolition of blighted structures in the targeted neighborhoods in Wards A, B & F.

Activity Progress Narrative:

JCIA - DemoActivity Title:

Project Number:

NSP3

Project Title:

Demolition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/6# of Properties 0

1/2# of buildings (non-residential) 0

0/0# of Public Facilities 0

0/2# of Businesses 0

$0.00     Program Funds Drawdown $451,764.93
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

HUD $0.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Non-business Organizations 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/10# of Housing Units 0

7/5# of Multifamily Units 0

1/5# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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